







Health Quest IT Roadmap





Patients

Health System "A"

Health System "B"

Physician Office

Payors

NHIN

EHR

EMPI

CPR

CPR

Claims DB

Claims Mgmt

Billing

Enterprise Integration Engine

Enterprise Integration Engine

Bar Coding

Bar Coding

Pharmacy

Pharmacy

Registration/ MPI

Registration/ MPI

Laboratory

Laboratory

Patient Accounting

Patient Accounting

Radiology

Radiology

Medical Records

Medical Records

Nursing

Nursing

PACS

PACS

Project Roles

Non-IT
Except for Infrastructure

IT
Supplied

Responsibility	Business Executive	Business Champion	Project Manager
Budgeting			
Approvals	Yes	No	No
Modify	Yes	No	No
Management	Yes	Yes	No
Preparation	No	Yes	Limited
Research	No	Yes	Limited
Presentation	No	Yes	No
Reconciliation	No	Yes	Limited
Planning			
Business Case	No	Yes	No
Financial Case	No	Yes	No
Operational Impact	No	Yes	Limited
Risk Impact	No	Yes	Limited
Technical Impact	No	Limited	Yes

Project Roles

Non-IT
Except for Infrastructure

IT
Supplied

Responsibility	Business Executive	Business Champion	Project Manager
Implementation			
Project Plan Preparation	No	Limited	Yes
Project Plan Tracking	No	Limited	Yes
Project Plan Ownership	No	Yes	Limited
Project Plan Updates	No	Yes	Limited
Project Plan Statusing	No	No	Yes
Purchase Requisitions			
Preparation	No	Yes	Yes
Approvals	Yes	No	No
Project Scope			
<i>Budget</i>			
w/i Total Amt	No	Yes	No
w/i Scope	No	Yes	No
Beyond Total Amount	Yes	Yes	No
Beyond Scope	Yes	No	No

Project Roles

Non-IT
Except for Infrastructure

IT
Supplied

Responsibility	Business Executive	Business Champion	Project Manager
Project Scope			
<i>Timeline</i>			
w/i Total Timeline	No	Yes	No
w/i Phase	No	Yes	No
Beyond Total Timeline	Yes	Yes	No
Beyond Phase	Yes	No	No
Purchase Communications			
Vision Statement	No	Yes	No
User Group Formation	No	Yes	No
<i>Presentations</i>			
Board Level	Limited	Yes	No
Sr. Mgmt.	Limited	Yes	No
Dept. Head	No	Yes	No
Project Teams	No	Yes	Limited